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OCTOBER 4, 1985
POLREP #6, LOWELL ROAD

ASBESTOS SITE CLEAN-UP
HUDSON, NEW HAMPSHIRE
ASBESTOS
GROUND, FIRST BROOK
DUMPING
JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
PAUL R. GROULX

271308
SITUATION:

SDMS DocID

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH 0. H. MATERIALS OF HOPKINGTON, MA. AS THE PRIME CONTRACTOR.

THE FOLLOWING SCHEDULE OUTLINES WORK ACTIVITIES WERE PERFORMED AT THE
LOWELL ROAD SITE:

DATE STATUS ACTIVITY

09/08/85
09/09-10/85
09/09-12/85
09/09/85
09/12/85
09/12/85
09/16-17/85
09/18/85
09/27/85
09/26/85
09/28/85

COMPLETED
COMPLETED
COMPLETED
COMPLETED
COMPLETED
COMPLETED
COMPLETED
COMPLETED
COMPLETED
95%
COMPLETED

TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
CLEARING AND GRUBBING
MOBILIZATION OF PERSONNEL AND EQUIPMENT
COVER OPERATIONS
EXCAVATION AND DISPOSAL
INSTALLATION 30" RCF STORM SEWER LINE
RIP-RAP INSTALLATION ALONG BANKS OF BROOK
INSTALLATION OF ARCH CULVERT PIPE
HEADWALL CONSTRUCTION
PROPERTY RESTORATION
RESIDENTS RETURNED TO THEIR HOMES

ACTION;

SITE SHUT DOWN ON NOON 9/27/85 DUE TO HURRICANE.
HAVE BEEN RESCHEDULED.

SCHEDULED SUBCONTRACTORS

SITE HAS BEEN DEMOBILIZED AS 9/23/85 DUE TO SPACE LIMITATIONS IN THE
PRIVATE YARDS, AND IN ORDER TO FACILITATE THE COMPLETION OF REQUIRED
RESTORATION TO THE PROPERTIES.

SUBCONTRACTORS HAVE BEEN RESCHEDULED.

U.S. ARMY CORPS OF ENGINEERS REPRESENTATIVES, RICHARD MCGAW AND
ALEX ISKANDAR, COLD REGIONS RESEARCH LAB. TO CONDUCT FINAL ON SITE
INSPECTION OF SITE STABILIZATION, AS DIRECTED BY THEIR WORK PLAN.

SUBCONTRACTOR PERSONNEL ARE IN PROCESS OF COMPLETING RESTORATION (95%)
OF THE PRIVATE RESIDENTIAL PROPERTIES.

OSC WOULD LIKE TO ACKNOLEDGE THE COOPERATIVE SPIRIT DISPLAYED BY THE STATE
OF N.H. HIGHWAY DEPARTMENT FIELD ENGINEER TOM MILLER.

NOTE:
TODAY AT 1200 NOON, THE SITE WAS AGAIN SHUT DOWN DUE TO CONTINUED
HEAVY RAINS SCHEDULED THROUGHOUT THE WEEK END. THIS IS THE SECOND
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DUE TO THE LARGE NUMBER OF TREES REMOVED DURING THE REMOVAL ACTION, THE OSC
HAS AUTHORIZED RESTORATION OF THE BUFFER AREA BETWEEN RESIDENTIAL HOMES
INVOLVED.

FUTURE;

OSC HAS REQUESTED THE CONTRACTING OFFICER (TIM FARRIS) TO EXTEND THE
DELIVERY ORDER EXPIRING ON 10/8/85 TO 10/11/85 DUE TO THE DELAY
CAUSED BY ADDITIONAL BAD WEATHER. SITE NEARING COMPLETION.

CONTRACTOR WILL RESCHEDULE SUBCONTRACTORS WHEN RAIN SUBSIDES.

FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance

O.K. Materials Inc. $408,000

T.A.T (Roy F. Weston) $30,000

U.S. Army Corps Engineers $10,000

FEMA (relocations) $20,000

U.S. EPA $15,000

$226,000

38,136

$9,100

$8,600(estimate)

$11,400

$182,000

-$8136

$900

$11,400

$4,600

case pends



POLREP DISTRIBUTION LIST
Polrep: 6
Date: 10/4/85
Site: Lowell Road

X National Response Center Hudson, N.H.
400 Seventh Street, S.W., Washington,D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X David Pickman, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger

X Paul Groulx (asbestos file) original

X POLREP FILE

OTHERS

Brook Dupee
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460 • .-.


